Public Works (1902) Department.

G.O., No. 1350 } 1351 } 9

DATED 18 Novr: 1902

120/b — copies of G.O.
38/2 copies of letter with docket at the back for Ex. F.G.
30 copies of letter for records
18/11/02

[Despatch Abstract.]

Periyar Project. Order that a letter be addressed to the Govt. of India be informed of the circumstances under which sanction was accorded to certain estimates for works connected with the —— under Open Capital Account in excess of the amount of the revised estimate sanctioned by the Secy. of State & that the further estimates chargeable to that head which are held in abeyance pending submission of the Completion Report of the Project.

—

Periyar Project. Explaining the circumstances under which sanction was accorded to certain estimates for works connected with the —— under Open Capital account in excess of the amount of the revised estimate sanctioned by the Secy of State & stating that further estimates chargeable to that head are held in abeyance pending submission of the Completion Report of the project.

INDEXED
INDEXED
500—12-1901

BACK PAPERS.

G.O.	No.	Department.	Date.	G.O.	No.	Department.	Date.
	1187	2	11.10.2				
	1088	5 2	15.5.2				

FURTHER PAPERS.

G.O.	No.	Department.	Date.	G.O.	No.	Department.	Date.

IRRIGATION.
ACCOUNT.

Government {1902} of Madras.

PUBLIC WORKS.

Recd.	1902.	*Enclosures*
Regd.		*Spare copies*

G.O., No. 1350 I., 18th November 1902.

NOVEMBER.

Periyar Project

Ordered that the Government of India be informed of the circumstance under which sanction was accorded to certain estimates for works connected with the — under Open Capital Account in excess of the amount of the revised estimate sanctioned by the Secretary of State, and that further estimates chargeable to that head are held in abeyance pending submission of the completion report of the project.

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Irrigation.
Account.

Read—the following paper :—

From W. L. STRANGE, Esq., Under Secretary to the Government of India, Public Works Department (Civil Works—Irrigation), to the Joint Secretary to the Government of Madras, Public Works Department, Irrigation Branch, dated Simla, 30th October 1902, No. 1322 C.W.I.

No. 1067 I., dated 12th September 1902.
" 1079 I. " 17th " "
" 1088 I. " 19th " "

With reference to the proceedings of the Government of Madras noted on the margin, I am directed to invite attention to Public Works Department letter No. 1024 C.W.I., dated the 2nd September 1902, in which it was pointed out that, under the rules in paragraph 2155-VIII, Public Works Department Code, volume II, the local Government are not competent to sanction further estimates chargeable against the Open Capital Account of the Periyár project under 49.

Order—No. 1350 I., dated 18th November 1902.

Ordered that the following letter be sent.

[Here enter No. 1351 I., dated 18th November 1902.]

(True Extract.)

Under Secretary to Government,
Irrigation Branch.

To the Chief Engineer for Irrigation.
" Superintending Engineer, VI Circle.
" Examiner, Public Works Accounts.
" Financial Department.
" Revenue Department.

Exd. C. Kuppuswami.

IRRIGATION.
ACCOUNT.

Government {1902} of Madras.

PUBLIC WORKS.

Recd.	1902.	*Enclosures*
Regd.		*Spare copies*

Letter, No. 1351 I., 18th November 1902.

NOVEMBER.

Periyar Project

Explaining the circumstance under which sanction was accorded to certain estimates for works connected with the — under Open Capital Account in excess of the amount of the revised estimate sanctioned by the Secretary of State, and stating that further estimates chargeable to that head are held in abeyance pending submission of the completion report of the project.

No. 1351 I., 18TH NOVEMBER 1902.

PUBLIC WORKS DEPARTMENT.

Irrigation.
Account.

LETTER—from

A. W. SMART, Col., R.E.,
Ag. Joint Secretary to the Government of Madras,
Public Works Department,

To

THE SECRETARY TO THE GOVERNMENT OF INDIA,
PUBLIC WORKS DEPARTMENT,
Irrigation, Roads and Buildings.

SIR,

No. 1067 I., dated 12th September 1902.
„ 1079 I. „ 17th „ „
„ 1088 I. „ 19th „ „

I am directed to acknowledge the receipt of Mr. Strange's letter No. 1322 C.W.I., dated 30th October 1902, inviting, with reference to the marginally-noted proceedings, the attention of this Government to letter No. 1024 C.W.I., dated 2nd September 1902, in which it is pointed out that, under the rules in paragraph 2155-VIII, Public Works Department Code, volume II, the Local Government are not competent to sanction further estimates chargeable to the Open Capital Account of the Periyár project under 49. I am to state that the proceedings referred to were passed by this Government prior to the receipt of this letter from the Government of India. Pending the submission of the completion report of the project, further estimates chargeable to the Open Capital Account under 49 are held in abeyance.

2. The Board of Revenue (Settlement, Land Records and Agriculture) have been asked to report when the forecast of Revenue required for the completion report may be expected. I am to state that on its receipt the completion report which, as already intimated in letter No. 1463 D., dated 24th September 1902, is otherwise nearly ready, will be completed and submitted.

I have the honour to be,
Sir,
Your most obedient servant,

Col., R.E.,
Ag. Joint Secretary to Government,
Irrigation Branch.

MADRAS,
18th November 1902.

Exd. C. Kuppuswami.

[E. I. / 6] 4,000—19-3-02.

Public Works (1902) Department

(IRRIGATION BRANCH.)

CURRENT No. 10971

From

[*Name*]

[*Designation*] Government of India P.W.D

[*Station*]

No. 1322 C.W.I.		*Received*	190 .
Dated 30. 10. 1902			
Enclosures { *Plans* / *Others* }	*Total*	*Registered* 5 - XI -	1902.

Spare copies

SUBJECT.

Capital account of the Periyar Project under 49 – Pointing out that the Local Govt is not competent to sanction further estimates chargeable against the Open ——

BACK PAPERS.

FURTHER PAPERS.

No. 1322. C.W.I.

All communications should be addressed to the Secretary.

GOVERNMENT OF INDIA

PUBLIC WORKS DEPARTMENT.

CIVIL WORKS.

Irrigation.

To

The Joint Secretary to the Government of Madras,
Public Works Department, Irrigation Branch.

1P

Simla, the 30th October 1902.

Sir,

With reference to the Proceedings of the Government of Madras noted on the margin, I am directed to invite attention to Public Works Department letter No.1024 C.W.I. dated the 2nd September 1902, in which it was pointed out that under the rules in paragraph 2155-VIII, Public Works Department Code, Volume II, the Local Government are not competent to sanction further estimates chargeable against the open Capital Account of the Periyar Project under 49.

B — No.1067 I dated 12th September 1902
D — " 1079 I dated 17th September 1902
E — " 1088 I dated 19th September 1902
Y

I have the honour to be,

Sir,

Your most obedient servant,

W. L. Strange

Under Secy. to the Govt. of India

Documents accompanying :-

Nil.

PUBLIC WORKS DEPARTMENT,
IRRIGATION BRANCH.

PROCEEDINGS OF THE MADRAS GOVERNMENT.

Sanction of works connected with the Periyar Project under Open Capital Account — Imperial

READ the following

Letter from the Government of India, No.1322 C.W.I., dated 30-10-1902.

------ No. 1350 dy 18 November 1902

To
The Chief Engr for Irrign.
,, Supg.Engr, VI Circle.
,, Examiner, P.W. Accounts.
,, Financial Dept.
,, Revenue Dept.
} with copy of letter.

12-11-02

DESPATCHED 28 NOV. 1902

Ordered that the following letter be sent:-

No. 1351 dy 18 November 1902

To

The Secretary to the Govt. of India,
Irrign. Roads & Buildings.

Sir,

I am directed to acknowledge the receipt of Mr. Strange's letter No.1322 C.W.I., dated 30th October /02 inviting, with reference to the marginally-noted Proceedings, the attention of this Government to letter No.1024 C.W.I., dated 2nd September 1902 in which it is pointed out that under the rules in para 2155-VIII, P.W.D.Code, Vol.II, the Local Government are not competent to sanction further estimates chargeable to the Open Capital Account of the Periyar Project under 49. ~~and~~ I am to state that the Proceedings referred to were passed by this Govt. prior to the receipt of ~~the~~ this letter from the Government of India. ~~quoted above.~~ Pending the submission of the Completion Report of the project,

No.1067 I, dated 12th September 1902.
,, 1079 I, dated 17th September 1902.
,, 1088 I, dated 19th September 1902.

Issue

12-11-02

further estimates chargeable to the Open Capital Account under 49 are held in abeyance.

2. The Board of Revenue (Settlement, Land Records & Agriculture) have been asked to report when the forecast of Revenue required for the Completion report may be expected. I am to state that on its receipt the completion report, which, as already intimated in letter No.1463 D., dated 24th September 1902 is otherwise nearly ready, will be completed and submitted.

H

8/11/02

10/11/02

DESPATCHED 28 NOV. 1902

E. I. Form No. 1—1,000—10-5-01.

6/11/02

1350-13

Note for Deptts

Please hand over the file to "D" Office for R No 655 Mr /02 If they are wanted for correcting the proof of the R.o. quoted above please mark the proof for correction to M.E.I.

Cml
19-11-02

310